
GALLATIN NATIONAL FOREST TRAVEL MANAGEMENT PLAN 
IMPLEMENTATION STRATEGY  

 
 Travel Plan Implementation will be deliberate yet opportunistic, flexible and dynamic. 
 

There are 4 core implementation phases that are collections of activities that may have similar sense of 
urgency, scope, or intent. They are all interconnected, but not necessarily dependent on the other to 
proceed. For example, Phase 1 includes a number of activities that set the stage for Phase 2 and 3, yet many 
of the activities in the latter phases can proceed without completing all the tasks in the former. 

   

Phase 1 
Setting the Stage 

 

Phase 2 Phase 3 
Short Term Implementation  Medium to Long Term 

Implementation (5-10 years) (1-5 years) 
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GALLATIN NATIONAL FOREST TRAVEL MANAGEMENT PLAN 
IMPLEMENTATION STRATEGY  

 
Phase 1 – Setting the Stage  
 

TASK 

Information & Education Plan 
Initiate and implement plan that improves compliance and builds relationships with user groups and interested parties. The Plan will 
identify activities that will aid the public in finding recreation opportunities (e.g., motorcycle trails or non-motorized trails) so that they 
can comply with the Travel Plan.  
Hyalite Winter Management Plan 
Continue working with user groups to determine appropriate scope and intensity of snowplowing, road closure mgt, ice climbing 
access, and ski trail grooming 
Time Share-Decisions 
Establish a user group to help craft options for timeshare. The time-share concept will apply to the following Bozeman Ranger District 
trails: 
  * Storm Castle #85                  * Sypes Canyon #531 
  * Truman Gulch #535             * Middle Cottonwood #586 
  * Corbly Gulch Trail #544      * Hyalite #427/ E Fork of Hyalite #434 
  * Bridger Foothills #534     * Ross Pass #534 
Plan and Implement Funded Opportunities 
Utilize grants, and volunteers. The intent is to NOT miss opportunities to work with organized volunteers, utilize grant funds, 
donations, or contributions (e.g., In-kind).  See cover letter for list of funded project work for 2007. 
Travel Plan Monitoring 
Initiate monitoring as defined in USFWS Biological Opinion, etc.  This will occur concurrently with implementation.  There is a need to 
ensure monitoring plans are specific and incorporate necessary monitoring protocols. 
Analysis and Risk Assessment for dual-designated routes 
Complete analysis for determining where dual-designation routes are acceptable.  
User Map and Guide Products 
Prepare maps and guides that are available to public, thus improving compliance and directing users to their desired recreation 
opportunities. The following map products are needed: 
 * Forest Visitor Map – June. 2008 
 * Web Map (Arc IMS web application) – September 2007 
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 * Specialized User Maps (e.g., motorcycle trails, etc.) – begin with raw maps then can enhance as time allows. – July 2007 

Signing Implementation Plan and Schedule 
Initiate and implement a plan that outlines appropriate signing strategies, thus resolving basic signing issues, i.e., remove obsolete signs 
and install relevant signs. The plan will address trails, roads, and area boundaries. 

 
  Phase 2:  Short Term: 1 – 5 year emphasis 
 

TASK 

Open All Motorized Road/Trail Systems and Address High Priority Water and Soil Resource Issues  
Provide for motorized opportunities in compliance with the Travel Plan. Plan projects that require construction or improving connector 
trails, and high priority resource protection work.  Develop an annual program of work through the Capital Investment process.                 
Law Enforcement and Information Plan 
Initiate and implement a plan that identifies strategies for aiding public with compliance, and for assuring compliance (e.g., saturation 
patrols). 
User Group Agreements  
Prepare mutual interest agreements (e.g., cost-share, MOU, Volunteer, Participating, etc.) to formalize relationship and commitment of 
resources. 
Travel Plan Access Goals and Objectives  
Provide and maintain reasonable, legal access to Gallatin National Forest System Lands to provide for human use and enjoyment and to 
protect and manage Forest resource values.  Develop an annual program of work and project list. 
Designate and Manage “Go-Down” Routes 
Provide for designated go-down routes that provide recreation opportunities, while addressing resource concerns relative to soil, water, 
riparian areas and wildlife. Areas include: Hebgen Lake, Beaver Creek, Taylor Fork, Gallatin Canyon, Hyalite, Mill Creek, Beartooth 
Scenic Highway, Main Boulder. 
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Phase 3:  Medium to Long Term: 5 – 10 years 
 

TASK 

Plan and implement non-motorized routes 
Provide for non -motorized opportunities in compliance with Travel Plan. To open routes may require construction of connector routes 
or improvement of existing routes.  Develop an annual program of work and project list. 
Parking Facilities 
Provide parking facilities necessary to accommodate use levels in areas currently without adequate facilities. Develop and annual 
program of work and project list. 
Maintenance and Improvements 
Provide ongoing maintenance and improvements for road, trail, trailhead and parking facilities. This is routine maintenance and 
improvements that may, but do not necessarily occur on an annual basis.  
Decommission Roads and un-needed Trails 
Decommission some roads and trails, and obliterate user created routes to address resource issues. Generate an annual program of work 
based on decommissioning needs.  Develop an integrated annual program of work and project list that complements other projects. 

   
 
 
 


